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Introduction

The development of the Canadian Cost/Schedule
Performance Management Standard (C/SPMS) is the result
of more than a two-year cooperative effort by joint
government and industry working groups culminating in the
first issue of C/SPMS in July 1992. The standard provides
guidelines and instructions for consistent application of
effective cost and schedule control requirements for projects
in Canadian procurement environment, Le., to provide an
accurate and realistic projection of the integrated scope,
cost and schedule parameters of projects to assist both
contractors and relat~d government departments and
agencies management in their timely decision-making
processes while reducing costly implementation experienced
during recent application of the U.S. Cost/Schedule Control
System Criteria (C/SCSC) on major Canadian projects.
The standard is approved for use by all departments and
agencies of the Canadian government such as the
Department of National Defense (DND), Department of
Supplies and Services (DSS), Department of Transport
(DOT), the Canadian Space Agency (CSA) ..etc.. as well as
many industry associations. The purpose of this paper is to
examine and discuss the following key areas of C/SPMS:

.Evolution of C/SPMS for Canadian project management

.The C/SPMS in major projects

.Conclusion

Evolution of C/SPMS for

Canadian Project Management

The evolution of C/SPMS began in 1982 with the Canadian
government's Request For Proposal (RFP) requiring
implementation of the Cost/Schedule Control System
Criteria (C/SCSC) for the Canadian Patrol Frigate (CPF)

program. Since there was no Canadian standard available
at that time, the US 000 7000.2 C/SCS criteria or CS2.
(superseded by 000 5000.2) were applied by default on
this important program. Consequently, the U.S. criteria
dominated the practices of Cost/Schedule Control approach
in project management in Canada for many years. particu-
larly for projects in the electronics, aerospace and defense
industries. Since 1967. these criteria have been designed
and refined many times in the U.S. to assess and define an
adequate contracto.r's cost/schedule management control
system.

The criteria formally specified definitive requirements
which contractors must implement to provide the basis for
an effective cost/schedule management control system.
These requirements have been designed to be tle~ible
enough to remain essentially unchanged to accommodate
applications to different types of projects (aircraft, ships.
missiles. construction, space, electronics. etc.), project
phases (development, system testings, production.
deployment, etc.) despite significant changes in the U.S.
000 acquisition process and environment over the years.
A control system's compliance to the criteria is a must.
Basically the criteria's requirements include: definition of
the product-oriented Work Breakdown Structures (WBS).
identification of the organisation-oriented structures
performing the project's workscopes, maintenance of firm
Performance Measurement Baseline (PMB), use of cost
accounts (CAs) as management controlled points,
performance data analysis and traceability. detailed system
documentation and client's evaluation and demonstration
reviews/surveillances of the cost/schedule system
implementation. The criteria are grouped into five major
categories involving the following requirements':

Organisation: Definition of the project's scope of work
through the framework of the contract WBS (Work Break-
down Structure). Identification of responsible. performing
organisations participating in the project by using a
personnel project organisation structure including major
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subcontractors. By incorporating the WBS elements to the
corresponding responsible organisational structures.
responsibility for identified manageable work to the appro-
priate. specific organisation elements will be identified. i.e..
establishment of responsibility for identified work tasks.

Planning and Budgeting: Define the authorized work
execution strategy by developing a baseline for planning
and budgeting. i.e.. the establishment of a time-phased
budget baseline against which contract performance can be
measured. This Performance Measurement Baseline (PMB)
integrates time. cost and work performance in timely-
manner baselines through a realistic schedule that identifies
the sequence of work. task interdependencies required to
meet the development. production and delivery require-
ments of the project. and through budgets for all authorized
work compliant with the organizational criteria as well as
through work authorization that defl11esthe scope of work
and assigns it to responsible performing program
organisations. .

Accounting: Records of the contractor's direct, indirect and
material cost accomplished must be done in a manner
consistent with acceptable accounting practices. Summar-
ization of actual costs from the cost control points into the
WBS as well as the contractor's functional organisational
elements must be done without any repeated allocation.

Analysis: Establish the performance measurement charac-
teristics that acontractor's project managementsystem must
have. i.e., cost and schedule variances from plan at all
levels of the contract's authorised work and contractor's

functional program organisation structures can easily be
identified. Analysis of these variances must be done if pre-
established thresholds are exceeded. This will result in

identifying problems encountered. formulating problem
solutions and evaluating program status at completion. i.e..
effective progress measurement, variance analysis and
reliable estimate at completion.

Revision and Access to Data: Maintain a valid perfor-

mance measurement baseline by imposing strict control to

baseline changes as well as provide access to all informa-

tion and supporting documents relating to change control to

authorised client's personnel when required. i.e.. control and
maintain a meaningful performance measurement baseline.

The U.S. criteria. therefore. provide the basis for

determining whether a contractor's project management
control system meets project management needs. Contrac-
tors are allowed to use the specific managementprOl:edures
of their choice but have to comply with the characteristks
and capabilities of an effective cost / schedule control
system. A validation process is to be canied Out by a
review team of experienced CS~client's staff to determine
control system compliance with CS!. System acceptance
and continuous surveillance will also be monitored by the
client's review team. The criteria are applicable to any
types of contracts in excess of approximately $60 millions
for research and development programs or $250 millions
for production ones. except firm. fixed-priced contracts.

In a CS2 environment. earned value technique is used to

provide cost and schedule performance measurement. It is
based on the measurement of the budgeted value of the
work actually canied out. its comparison with the budgeted
value of the work that should have been canied Out and

what it actually costs. The followings are imponant basic
data elements which must be used to determine and plan

for objective evaluation of project's progress and
performance:

.

Budgeted Cost for Work Scheduled (SCWS): The
time-phased budget plan. applicable to the work
scheduled to be accomplished within a given
time frame. against which performance is measured.

Budgeted Cost for Work Performed (SCWP): The
budgeted cost for all work actually accomplished
during a given time period. i.e.. Earned value.

Actual Cost for Work Performed IACWP): The cost

actually incurred and recorded in accomplishing the
work performed within a particular time period.

Budl!et at Completion (SAC): The sum of all budgets
allocated to all contract's authorized WBS elements.

Estimate at Completion (EAC): The costs allocated to
the work-to-date plus the estimate of cost to compkte
tETC) for authorized work remaining.

Management Reserve IMR): An amount of the lOtal
allocated budget withheld for management control
purposes rather than designated for the accomplish-
ment of a specific task or set of tasks. It is not
considered to be part of the Performance Measurement
Baseline.

Cost/Schedule Performance Indices ICPUSP!): Cost/

Schedule Efficiency with which project work has been

accomplished.
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Although there were concerns with the criteria's application
and implementation. the U.S. approach with its 25 years of
hard-won experience in industry, is still considered by
project managers as one of the most valid concept and
approach to assess and control contract performance status
in today's project management environment. However. the
flexibility of the criteria's interpretation relating to its
application and implementation purposes has resulted in
increasingconcerns2within Canadian industries and govern-
ments as application experiences were gained on major
Canadian projects. There was also a valid concern that
some of the practices have been question-driven.
Confidence of project managers in the criteria's cost and
schedule control processes has been slowly eroded resulting
in the need to respond directly to these problems. A
consensus was obtained during an industry/government
exchange conference in 1990 in Ottawa to develop a
Canadian Cost/Schedule policy which. in general. should be
compatible with the U.S. criteria while minimizes
government bureaucracy and reduces applicationburdens on
contractors. It accelerates the push to quickly introduce this
policy on all government's major projects. As a result. the
Canadian government initiated the effort to involve
government and industry experts in the development of the
Canadian Cost/Schedule Performance Measurement
Standard (C/SPMS). taking into consideration the fact that
in the absence of a Canadian standard. the application of
the U.S. criteria on Canadian projects has culminated in the
following issues:

· The criteria approach is a sound and good project
management principle. However. it is too costly and
complicated for Canadian governments and contractors.

· Implementation requires significant amount of paper
work. reflected through long guidelines. check lists and
significant amount of reports generated. Excessive
criteria rules and processes demand such a volume of
findings during demonstration and application reviews
that project activities are swamped by forms and
papers.

The Performance Measurement Baseline (PMB)
monitoring is too rigid. inflexible. complex and vague.
eg.. the Over Target Baseline (OTB) process.

Since 1990. government/industry teams have come up with
many practical recommendations on how to improve the
U.S. criteria (000 5000.2) for application in the Canadian
context. Many of the objectives set out to achieve by
experts on these teams have been realized. culminating in
the C/SPMS having the following characteristics:

· The standard promotes "Top concerns" variance
analysis reports as opposed to automatic WBS
threshold-based ones. emphasizes the importance of
graphical. integrated overall program level summary of
Cost and Schedule performance data. highlights
cost/schedule issues through key schedule dates
(milestones) generated from appropriate and reliable
scheduling techniques.

The standard encourages an up-to-date Performance
Measurement Baseline (PMB) to reduce unnecessary
variance reportings through client's acceptance and
training.

· Basic concepts of the standard are compatible with the
above-mentioned U.S. criteria (000 5000.2) resulting
in reciprocating agreement being sought for validation
and certification purposes.

The C/SPMS in Major Projects

The objectives of the standard2 are:

· To provide a timely. accurate and realistic projection
of the integrated workscope. cost and schedule perfor-
mance data of a project in order to provide both
contractor and customer's management sufficient back-
ground to make appropriate decisions.

. To emphasize uniform criteria used to evaluate a
contractor's project management cost and schedule
control system. provide the baseline requirements for
an acceptable system as well as encourage and support
contractor to better its planning and control operations
by implementing project management systems most
effective in managing contract cost/schedule
performance.

The intended implementation of the standard for Canadian
projects. basically. should involve the same planning and
control processes as those required by the U.S. 000
5000.2 while trYing to improve performance measurement
and reporting requirements. especially those associated with
the scheduling aspect. An official implementation guide
will be finalized and issued for use in the very near future.
There were. however. differences about reporting specifics.
Apart from significant differences in reporting requirements

180




