
 
 

 

Seminar’s Title 

ADVANCED PROJECT MANAGEMENT 
 

Purpose and Background 

 

Project Management as a discipline is recognized as one of the fastest professions in today’s 

industries. It is the application of concepts, knowledge, skills, tools and techniques to meet the 

project objectives and increase the probability of project success. Without effective project 

management, projects are often running into troubles and risking failures. Not understanding 

the basic concepts behind managing projects leads to missed deadlines, cost overruns, 

expensive changes, lost opportunities and frustrated project managers and team members. In 

addition, mastering the advanced concepts of project management helps experienced senior 

project manager using effective and efficient approaches to optimize the outcomes of a project 

and meet its objectives in supporting the company’s strategic plan. 

 

This practical, advanced course in project management gives participants a performance edge 

by teaching you how to initiate, plan, execute, control and complete your projects more 

effectively and efficiently as projects are critical to the success of any organization.  It provides 

participants with the knowledge of currently advanced project management concepts and their 

benefits in managing projects that they can apply immediately in their project environment. 

 

Learning Objectives 

 

To provide organizations’ experienced project managers with advanced, optimized  project 

management knowledge, skills, tools and techniques, building on the basics to ensure success in 

managing projects, even for large and risky projects and programs. It stresses project 

management processes as an integral part of an organizational culture and what senior 

management must do to support it and make it successful within an organization. 

 

Benefits for Participants:   

 

 To provide participants with the knowledge of advanced project management 

fundamentals and their benefits in effectively and efficiently managing projects 

 To provide participants with practical skills, tools, techniques, concepts and principles 

of advanced project management to be adapted to specific project environment  

 Improve risk management throughout the project life cycle 

 Track projects with solid metrics, not with speculation 

 Better handling of difficult vendors 



 
 

 

 Improved time and cost estimates for risky and challenging projects 

 Reduce cost and schedule risks using advanced, proven techniques 

 Accurately report progress even on complex and risky projects 

 Improve stakeholder communication and involvement 

 

Outline 

 

The seminar is scheduled for five (5) days; each day starting from 8:00 AM to 4:30 PM with a 

half hour coffee break during each morning and afternoon section. 

 

DAY 1 

 

Introduction 

 

 The Nature of Projects and Project/Program/Portfolio Management  

 The Growing Importance of Business Aspect in Project Management 

 From Strategic Planning to Project Management 

 Technical Project Management/Leadership/Strategic and Business Management 

 Modern Project Delivery Systems 

 Life-Cycle Models 

 Project Management Offices (PMOs) and Strategic Initiatives Achievement   

 

Initiating 

 

 Project selection  

 Qualitative Techniques  

 Quantitative Techniques - Economic Evaluation 

 Business Case  

 Selecting the right Project Manager  

 Project Objectives and Stakeholder Assessments  

 Identification of Stakeholders  

 Stakeholder Engagement 

 Stakeholder Analysis  

 Management of Stakeholders  

 

 

 

 

 



 
 

 

DAY 2 

 

Planning  

 

 Task Characteristics and Duration Assessment  

 Planning and Scheduling Methods  

 Critical Path vs Critical Chain Scheduling  

 Resource Allocation Methods  

 Time-Cost Trade-off  

 Lead/Lag Scheduling  

 Critical Chain Scheduling 

 Integrated Cost/Schedule Management: The Earned Value Management (EVM)  

 Building Information Modeling (BIM) 

 Drones Applications in Projects 

 

DAY 3 

 

Proactive, Effective and Practical Project Risk Management 

 

 Risk Management in Project Operations 

 Risk Management Planning 

 Risk Identification 

 Risk Assessment 

 Risk Filtering and Selection   

 Risk Analysis approaches  

 Risk Response Plan  

 Risk Avoidance Approach 

 Risk Mitigation (Contingency) Approach 

 Risk Tracking and Reporting  

 Risk Management Organization 

 Risk Management Database 

 Risk Communication 

 Flow of Risk Management Planning Responsibilities 

 

Executing 

 

 Lean Construction Strategies  

 Staff Acquisition  



 
 

 

 Team Development and Motivation  

 Leadership vs. Management  

 Management Styles and Conflict Handling 

 How to Deal With Difficult People in Projects  

 

Monitoring and Controlling 

 

 Project Controls 

 Using Earned Value Management (EVM) for Project Performance  

 Implementing Risk Response Plan  

 Risk Avoidance Approach Implementation 

 Risk Reports and Reviews 

 Risk Mitigation Plan Implementation 

 Risk Mitigation Plan Implementation 

 Mitigation Plan Re-definition 

 Flow of Risk Management Control Responsibilities 

 

Project Closure 

 

 Management Challenges 

 Key elements of Successful Project Closure 

 Effective Project Closure   

 Project Closure Objectives   

 Project Closure Plan  

 Contract Closure  

 Administrative Closure   

 Project Closure & Contract Closure Interaction  

 The Punch-List Approach  

 Lessons Learned  

 Post-Project Evaluation   

 Success Celebration  

 

Group Discussions, Practical Examples, Video Presentation and Case Studies  

 

Seminar’s Instructor:  Dr. Nghi M. Nguyen, Ph.D., P.E., PMP (1995), M.ASCE 

Dr. Nghi M. Nguyen is President & CEO of NDV Project Management Services, Inc., one of the 

first recognized company members of the Project Management Institute (PMI)’s Registered 

Consultant Program (RCP). He has had more than 30 years of progressive, domestic and 

international consulting and training experience in the field of project/program/portfolio 



 
 

 

management on major construction, aerospace, defence and high-technology projects with 

leading Canadian and U.S. corporations such as the SNC-Lavalin Group, Gildan, CAE, the 

Canadian Space Agency (CSA), Lockheed Martin and NASA, among others. He served as Program 

Control Manager for the multi-billion dollar Canadian Patrol Frigate (CPF) program, the largest 

and most complex shipbuilding program in Canadian defense history for Lockheed Martin 

Canada (formerly U.S. based Unisys Systems and Sperry). Since 1995, he has developed and 

conducted numerous project management related seminars, including the PMP Exam Prep ones, 

for thousands of project managers all over the world. 

 

A well-known, internationally recognized project management consultant and trainer, Dr. Nghi 

Nguyen has assisted clients with project management approaches to effectively and efficiently 

complete projects and attain their objectives. He is a specialist in project and program 

management training, consulting, definition, development, identification of project objectives, 

constraints and methodologies. He has managed and participated in projects in most industries 

and is leading a very active project management training and consulting practice, serving as 

project management consultants on projects worldwide. He has worked as a project 

management consultant for the Canadian Space Agency (CSA) on projects associated with the 

International Space Station (ISS) program, the 16-nation effort led by NASA (National 

Aeronautics and Space Administration) to build the permanently orbiting laboratory in space, 

the largest and most sophisticated international engineering project ever undertaken in the 

history of the world as well as for Canada’s SNC-Lavalin International, one of the world’s leading 

engineering construction companies, on China’s Three Gorges Dam hydro-electric development 

project, the largest construction project in the world ever built to date, and was involved in a 

number of projects in the Information Technology (IT)  and Oil and Gas sectors, among them 

was the construction of the $ 5 billion Hibernia Oil Production Platform in St John, 

Newfoundland, Canada. 

 

A long-time member of the American Society of Civil Engineers (ASCE) and a more-than-thirty 

year member of PMI, he is currently delivering project management seminars worldwide for 

clients in cities all over the world and has trained thousands of project managers on a variety of 

topics associated with global, international project management standards since 1995. He has 

also developed and delivered a customized project management curriculum for CAE, the 

Canadian-based world leader in flight simulation and pilot training, for its project managers in 

locations worldwide (Canada, the U.S., Australia, Germany and the U.K.). 

 

An internationally recognized speaker, author and presenter, Dr. Nguyen has written and 

presented numerous technical papers on project/program management related topics in 

international conventions and congresses in Canada, the U.S., Europe, Asia and the Caribbean, 

sponsored by professional associations such as the Project Management Institute (PMI), the 



 
 

 

American Consulting Engineering Council (ACEC), the Association for the Advancement of Cost 

Engineering (AACE) International, American/Canadian Society of Civil Engineers (ASCE/CSCE), 

the Performance Management Association (PMA, the Pan-Pacific Business Association, the 

American Institute of Aeronautics and Astronautics (AIAA), the Caribbean Council of Engineering 

Association (CCEA) and the Paris-based association Francais des Ingenieurs et Techniciens 

d’Estimation et de Planification de Projects (AFITEP). 

 

Educated at McGill and Concordia Universities in Montreal, Quebec, Canada, Dr. Nghi Nguyen 

holds B.S., M.S. and Ph.D. degrees in Civil Engineering with specialization in Construction & 

Project Management and has been a Certified Project Management Professional (PMP) since 

1995. He has been a part-time professor at the Faculty of Engineering and Computer Science at 

Montreal’s Concordia University since 1996 and also taught project management topics for the 

Executive Institute program at Montreal’s Mc Gill University. He served as a member of the 

Canadian Advisory Council (CAC), set up by The Standards Council of Canada (SCC) to participate 

in the development of the International Organization for Standardization (ISO)’s project 

management standard which has been released in September 2012 as ISO 21500 for project 

management and served as the final draft reviewer and contributor to the PMBOK® Fifth Edition 

released by PMI in 2013, both considered by project management professionals worldwide as 

globally and internationally accepted project management standards. The PMBOK Fifth Edition 

is being used as the basic document upon which the current PMP Exam is based. In addition, Dr. 

Nghi Nguyen also served as final Draft Reviewer and Contributor to the upcoming PMBOK® Sixth 

Edition anticipated to be released by PMI in 2017. 

 


